

In Depth: The Kickoff Meeting

Build Process

Milestones

Milestone Dates

We have planned with the following milestones in mind. If you're happy, we'll build our full timeline around these dates.

22nd November

Build Stages Complete

29th November

Testing Sign Off

4th December

Go Live

4 weeks after go live

Hypercare Period

In the mean time, to comfort the client, provide some generic milestone dates.

This is your chance again to reset expectations. Set the go live for something probably a tiny bit longer than they expect, and that way you can move it forward on request.

In Depth: The Kickoff Meeting

There are two slides to talk about reporting.

Reporting and Metrics

Dashboards and API

Reporting and Metrics

📊

Live Dashboards and Visual Analytics

1. KPIs accessible to all stakeholders
2. Track customer behaviour
3. Explore the next automation opportunities
4. Export as Excel, CSV or PDF

🔌

Conversations API

1. Lists metrics for every conversation
2. Can be ingested into your own data lake
3. Includes in progress calls

The first shows *how* we will report data. There will be dashboards, usually updating every few hours which will be *where you'll spend most of your time monitoring performance*. You can export as an Excel, CSV, or however you like.

Make sure they know we also *have an API so you can import the data into your existing tools like PowerBI or Tableau*. This usually gets a positive reaction.

Reporting and Metrics

Dashboards and API

Measuring Success

Overall Objectives

Reduce calls reaching in-house staff, to free them up for the tasks in front of them.
Eliminate missed calls and bookings.
Improve customer service by answering the phone immediately.

Technical and Contractual Success Measures

Eligible Call Conversion | 43% Target
The percentage of eligible booking calls that result in a booking
Eligible Call Conversion = Calls where a booking is successful / Calls where a customer starts booking, there is availability returned from Opentable that the customer accepts, and PolyAI is authorized to book as per the business rules agreed (not above maximum party size)

The second slide is either the contractual or proposed success criteria.

Get alignment on this — this is what the contract says, this is the definition. Does everyone understand it?

You'll later add this to the dashboards.

V2.0.1

3 DEC 2025

37

In Depth: Scope Run Through

The scope run through is usually the second meeting you'll have with the client. You'll talk through either how to provide PolyAI FAQ information, or go step by step through the flows. This is difficult, technical, and involved.

Coming Soon

In Depth: Implementation Review Board ①

In order to maintain project quality, before going into UAT, there will be an 'implementation review board' meeting. In this meeting, held at least 7 days before the planned client UAT kickoff, a set of requirements will be presented to the most senior engineer, Agent Designer and PSM in the team. As of Feb 2025, these are Eddy, Arkadiusz and Nathan.

The meeting agenda is as follows:

1. Brief overview of project functionality
2. Walk through completed QA sheet
3. Show metrics configuration
4. Run through checklists
5. Approval by Eddy, Nathan, and Arkadiusz

The outcome of the meeting will be one of three things:

Approved - The project can proceed to UAT on time

Approved with Conditions - The project can proceed to UAT on time provided that a set of conditions are met asynchronously, before the UAT Starts

Rejected - The project cannot proceed to UAT and the Implementation Review Board must be run again.

In Depth: Implementation Review Board ②

The checklists that require completion are in Notion. Use the template to create a new Notion page to prepare for the meeting.

The checklists are split into three categories.

QA

Containing evidence that QA was completed to a high standard and all aspects of the virtual agent were tested. Includes some specific frequent points of failure. Also includes evidence of metrics being fully and properly implemented to given standards

Project Behaviour Standards

A list of behaviours that are expected to be present in all virtual agents. All standard project behaviours should be tested as part of QA

Logistical / Process

A list of process requirements that should be complete by the time the board is met, including creating the UAT contents and ensuring metrics are in Luzmo.

Table

QA

Aa Item	Completed	Evidence
100% of functional test cases pass	☐	
QA includes metrics, and all test cases pass	☐	
QA includes out of hours behaviour, and all test cases pass	☐	
QA includes API Errors, and all test cases pass	☐	
QA includes cases for disambiguation notes, which must understand both options provided word for word, in addition to yes/no/don't know	☐	

+ New page

+ Add a property

Comments

Add a comment...

Meeting Date: X

Status

Meeting Scheduled

To-do

Meeting Scheduled

Rejected

Complete

Approved

Conditionally Approved

In Depth: The UAT Client Kickoff

This is how you introduce UAT. You'll be setting expectations here, so explaining this well is critical.

The first slide of the UAT kickoff deck contains the test phone number.

It also sets expectations on a few common misconceptions about UAT. It won't be perfect. The voice may change or be generated for the first time causing latency. And handoffs are usually disabled in UAT.

On this slide, you should also add if the agent is using sandbox APIs.

Envera Test Brief

Summary

Summary

PolyAI have created a virtual assistant designed to screen community visitors and either grant access or transfer to human agents.

Things to Note

1. The data used to train the system will rapidly improve after your testing and real customer calls. There will be a short ramp up in accuracy.
2. There may be some phrases with an unusual or robotic voice. Please alert PolyAI if you discover these.
3. This test number will not transfer to human agents

Test Phone Number

0800 00 1066

