

In Depth: The Kickoff Meeting

It’s important to highlight that we are still closely involved post launch. For hypercare, a usually two week period, we’ll have daily catchup calls. We’ll journey map by playing real calls.

Nathan likes to make a joke here: *we’ll play you great calls and also the really really terrible ones, because there will be one upset person, and we should learn from it.*

This helps set expectations.

Hypercare is not infinite, describe it as **two weeks**. There are criteria listed on the slide for how to pass hypercare. During hypercare, which is described on slide X, you should follow this checklist.

Try not to describe this as the ‘end’, it’s when we decide to move on to the next phase.

Build Process

Go Live

Hypercare

Virtual agents aren’t perfect on launch, because real customers will always behave differently than test cases. For around two weeks, we’ll work closely in a period of ‘hypercare’, to iterate on the agent. There will be:

Daily Catch-up Calls

At the start of a rollout, we suggest daily catchup calls to review live calls, metrics, dashboards and any seen issues

Journey Mapping

Often it is useful to review unsuccessful calls, to scope out new use cases that may not be supported and understand unexpected customer inputs

Support Introduction

PolyAI to agree and share it’s SLAs for feature requests, in addition to support numbers, ticketing, and communication

Hypercare is considered complete when we meet the following conditions:

-  We are live with 100% of all addressable callers
-  We are within 10% of our pre-agreed success criteria
-  PolyAI has provided a support introduction and contact
-  You have access to all dashboards and available self serve tools

Once complete, we’ll move to begin work on the next phase of your virtual agent build. We’ll discuss this more closer to go live.



In Depth: The Kickoff Meeting

Make sure the client knows that we are going to project manage for them.

We'll provide a detailed gantt chart which is a live website they can follow.

This will come later in the process, towards the end of the design phase.

